West Lake Landfill SF Site OU1 (ITR) - EPA Region Vii Monthly Report
| P2#: 445793

Bill No.: | N/A

1AG No.:DW9695864601 IAG Exp. Date: 30-Dec-2016
Reporting Period:| From: To: EPA RPM: USACE PM:
01 Aug2015 20 Sep 2015 Brad Vann Robyn Kiefer

Work Performed

Narrative ¢  Work completed includes monthly reporting. No project work has been conducted.
Meetings e None.
Key Milestones| « None.
Completed
Projected Work
Narrative e Receive first EPA Charge Statement for ITR reviewers and prepare review plan based upon
charge statement
e Receive RP’s first deliverable, complete background document reviews, complete ITR, and
submit first ITR report
Meetings e Meet with EPA to coordinate / discuss preparation of reviewer’s charge statement
Key Milestones | ¢  Receipt of first RP deliverable/charge statement and completion of ITR on first deliverable
Forthcoming
Issuey Challenges/Risks

¢ Challenge: ensuring USACE has all background documents necessary to perform thorough
ITR prior to start of review and that charge statement is clear.

e Challenge: Advanced notice of dates when RP’s first deliverable will be received will be
critical to ensure there is sufficient time to coordinate reviewer’s charge statement and

prepare review plan prior to start of ITR, and ensure designated resources are available for
review effort.

Technida

Schedule:

Funding: e None

IAG Summary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
310,052 - 310,052 310,052 1 Aug-2014
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
310,052 0 4,191.49 305,860.51 310,052

Note: This is an ishouseaction,therefore no contractor expenditures
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West Lake Landfill SF Site OU1 (ITR) - EPA Region VIi Monthly Report

Bill No.: | N/A 1AG No.:DW9695864601 | P2#: 445793 IAG Exp. Date: 30-Dec-2016
Reporting Period:| From: To: EPA RPM: USACE PM:
01 Aug 2015 20 Sep 2015 Brad Vann Robyn Kiefer

Scope ofWork Summary
PERFORM PROJECT PLANNING /SUPPORT EFFORTS FOR THE WEST LAKE LANDFILLIQBREA 1, BRIDGETON, MO AND

PERFORM AN INDEPENDENT TECHNICAL REVIEW (ITR) OF UP TO FIVE DOCUMENTS GENERATED BY THE RESPONSIBLE PARTIES
IN RESPONSE TO NRRB COMMENTS ORHE SUPPLEMENTAL FS, INCLUDING A SUPPLEMENTAL FS ADDENDUM (OR SIMILAR
DOCUMENT). SCOPE ALSO INCLUDES COMMUNITY RELATIONS SUPPORT INFORM THE PUBLIC OF THE ITR PROCESS AND
RESULTS OF THE ITRs.

Project Development Team

Name Org Phone
Robyn Kiefer CENWKPM-M 816-389-3615
Susan Adams CEMVS-CE-CF 314-422-7205
Paul Speckin CENWKED-EG 816-389-3592
Jon Rankins CEMVSHP 314-260-3933
Robin Parks CEMVSED-GT 314-436-7237
Dave Evans CEMVSPM-PR 314-260-3939
Brad Vann EPA R7 RPM 913-551-7611
KIEFERROBYN.V sounsoyamoonnyr e
1271182852 . &niinwwemo October 1, 2015
Robyn Kiefer Date

Project Manager

816-389-3615
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